

City of Frankfort

Capital of Kentucky

815 West Second Street, P.O. Box 697
Frankfort, Kentucky 40602
(502) 875-8500

Where History Is Made Every Day!

Mayor
William I. May, Jr

Commissioners
John R. Sower
Scott Tippet
Katrisha Waldrige
Eric E. Whisman

May 1, 2019

Please visit the project website www.frankfort.ky.gov/TIGER

The purpose of this note, and the many that will follow, is to provide you with recent and immediate future activity concerning the Second Street TIGER grant project.

- Representatives from the State Historic Preservation Office, the Kentucky Transportation Cabinet's Division of Environmental Analysis, the Strand Associates team, and the City of Frankfort participated in a walking tour of the project to identify and discuss the areas of environmental concern. Remaining environmental field work activities were discussed, including archaeological sampling at a few locations.
- Environmental and cultural historic information is being gathered and baseline reports are being drafted.
- The City is conducting a parking survey that will define parking supply and demand along the project corridor.
- The Strand Associates team is preparing a preliminary roadway and traffic submittal that will include design options. This submittal will be reviewed by the Kentucky Transportation Cabinet and the City.
- **The previously mentioned public meeting has now been scheduled for Thursday, May 30th from 5:30 to 7:30 p.m. in the Community Room at the Paul Sawyer Public Library.** This meeting will allow interested parties to learn more about the project's progress and to provide feedback on specific design options. As with any project of this scope and complexity, there are sometimes competing factors affecting the design and implementation. It is our goal to find a reasonable balance between these competing factors.
- We continue to develop a project stakeholder list with contact information so that we may keep interested parties informed of project status. We are also developing a separate property owner list with contact information.

For those of you who did not receive the previous update note, attached for your information is a project map and the overall project schedule. Please understand that the attached project schedule is the schedule included in the USDOT/KYTC and KYTC/City TIGER grant agreements. As with many complex and lengthy projects such as the Second Street TIGER grant project, there are numerous factors that may alter the schedule as the project progresses. It is the City's expressed intent to follow the attached schedule as closely as possible.

Please feel free to share this note with others. If you would like to be removed from this distribution list, please let me know. Thank you.

Chuck Knowles
TIGER Grant Project Manager
502-352-2072 (office)
502-682-5590 (cell)

